Project Planning Phase Milestone and Activity List

Date	20 October 2022	
Team ID	PNT2022TMID16588	
Project Name	Skill and Job Recommender	

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information related to the project by referring to the technical papers, Research Publications, etc	15 September 2022
Prepare Empathy Map	To capture the user's pain and gains. Prepare the list of problem statements encountered by the users.	15 September 2022
Ideation	Prioritize the top 3 ideas based on feasibility and importance.	24 September 2022
Proposed Solution	Solution includes novelty, feasibility, business model, social impact and scalability of solution.	8 October 2022
Problem Solution Fit	Solution Fit Document	8 October 2022
Solution Architecture	Solution Architecture	8 October 2022
Customer Journey Map	To understand user interaction and experiences with application	14 October 2022
Functional Requirements	Prepare functional Requirement	14 October 2022

Data Flow Diagrams	Data flow diagram	14 October 2022
Technology Architecture	Technology Architecture diagram	14 October 2022
Milestone and Sprint Delivery Plan	Activity about what to do in further plans	22 October 2022
Project Development- Delivery of Sprint 1,2,3 and 4	Develop and submit the code Developed by the team.	24 October 2022 - 29 October 2022